

Hwy-OM Weekly Lane Closure Request

Date:	2/28/2022																	
Area Crew:	Special Services																	
Supervisor:	Johnson																	
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety System Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates				
			OVERTIME															
2/28	8:00a-11:00a	H2	H-2 Waiawa - Wilikina		Roving	L,Medial	N,S	Mechanical Sweeping / Debris Removal	HPD2, SS-3	2	8:00a-11:00a	3	3					
2/28	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1					
3/1	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/1				
3/1	8:00a-11:00a	H2	H-2 Waiawa - Wilikina		Roving	R,Shldr	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3					
3/1	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1					
3/2	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/2				
3/2	8:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3					
3/2	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1					
3/3	8:00a-11:00a	H1	H1 Kunia - Kalaeloa		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3					
3/3	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p		7:00a-3:00p	1	1					
3/4	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p		7:00a-3:00p	2	2					

Hwy-OM Weekly Lane Closure Request

Date:	3/7/2022																				
Area Crew:	Special Services																				
Supervisor:	Johnson																				
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates							
3/7	8:00a-11:00a	H-1	H1 Aiea-Nimitz		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/7	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
3/8	2:00a-6:00a	H1	H-1 Halawa - Waipahu		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/8							
3/8	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L.Medial/R.S	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/8	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving	hidr		Roving Debris Removal		0	7:00a-3:00p	1	1								
3/9	2:00a-6:00a	H1	H-1 Waiawa - Nimitz		Roving	L.Medial	E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/9							
3/9	8:00a-11:00a	H-1	H1 King St-Ainakoa		Roving	L.Medial/R.S	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/9	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
3/10	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunalilo Hm Rd		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/10	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
3/11	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2								

Hwy-OM Weekly Lane Closure Request

Date:	3/14/2022																		
Area Crew:	Special Services			OVERTIME															
Supervisor:	Johnson																		
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates					
3/14	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunalilo Hm Rd		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/14	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
3/15	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/15					
3/15	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/15	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
3/16	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/16					
3/16	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/16	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
3/17	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L.Medial/R-S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/17	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
3/18	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2						

Hwy-OM Weekly Lane Closure Request

Date:	3/21/2022	Area Crew:	Special Services	Supervisor:	Johnson	Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (N,SE,W)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSSH Trucks	SSSH Workers	Plan OT Dates	
			OVERTIME																		
3/21	8:00a-11:00a	H2	H-2 Waiawa - Wilikina		Roving	L,Medial	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/21	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
3/22	2:00a-6:00a	92	Nimitz Hwy - Ward Ave		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/22							
3/22	8:00a-11:00a	H2	H-2 Waiawa - Wilikina		Roving	R,Shldr	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/22	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
3/23	2:00a-6:00a	92	Ward Ave - Kalakaua		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	3/23							
3/23	8:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
3/23	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
3/24	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
3/25			HOLIDAY																		

Hwy-OM Weekly Lane Closure Request

Date:	3/28/2022																		
Area Crew:	Special Services			OVERTIME															
Supervisor:	Johnson																		
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (N,SE,W)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates					
3/28	8:00a-11:00a	H-1	H-1 Kunia-Kalaheo		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	HPD2, SS-3	2	8:00a-11:00a	3	3						
3/28	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
3/29	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/29	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1						
3/30	8:00a-11:00a	H-1	H1 King St-Ainakoa		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/30	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1						
3/31	8:00a-11:00a	72	Kali Hwy Ainakoa - Lunaliio Hm Rd		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
3/31	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal			7:00a-3:00p	1	1						
4/1	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal			7:00a-3:00p	2	2						

Hwy-OM Weekly Lane Closure Request

Date:	4/4/2022																				
Area Crew:	Special Services																				
Supervisor:	Johnson																				
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates							
			OVERTIME																		
4/4	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunalilo Hm Rd		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
4/4	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
4/5	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	4/5							
4/5	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
4/5	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
4/6	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	4/6							
4/6	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
4/6	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
4/7	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L,Medial/R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
4/7	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
4/8	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2								

Hwy-OM Weekly Lane Closure Request

Date:	4/11/2020																			
Area Crew:	Special Services																			
Supervisor:	Johnson																			
Closure Dates	Closure Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	Plus Items (HPD, SS, etc.)	Plan OT Date(s)										
4/11	9:00a-11:00a	H-2	H-2 Waiawa - Wilikina		Roving	L-Medial	N,S	Mechanical Sweeping / Debris Removal	HPD2, SS-3											
4/11	7:00a-3:00p		H1,H2,H3,H201		Roving			Roving Debris Removal	SS-1											
4/12	2:00a-6:00a	H1	H-1 Halawa - Waipahu		Roving	L-Medial	W,E	Mechanical Sweeping / Debris Removal	HPD2, SS-2	4/12										
4/12	9:00a-11:00a	H-2	H-2 Waiawa - Wilikina		Roving	R-Shldr	N,S	Mechanical Sweeping / Debris Removal	HPD2, SS-3											
4/12	7:00a-3:00p		H1,H2,H3,H201		Roving			Roving Debris Removal	SS-1											
4/13	9:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	L-Medial	W,E	Mechanical Sweeping / Debris Removal	HPD2, SS-3											
4/13	2:00a-6:00a	H1	H-1 Waiawa - Nimitz		Roving	L-Medial	E	Mechanical Sweeping / Debris Removal	HPD2, SS-2	4/13										
4/13	8:00a-11:00a	H1	H1 Kunia - Kalaeloa		Roving	R-Shldr	W,E	Mechanical Sweeping / Debris Removal	HPD2, SS-3											

Hwy-OM Weekly Lane Closure Request

Date:	4/18/2022																			
Area Crew:	Special Services	OVERTIME																		
Supervisor:	Johnson																			
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSSH Trucks	SSSH Workers	Plan OT Dates						
4/18	8:00a-11:00a	H1	H1 Kunia - Kalaeloa		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
4/18	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
4/19	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	4/19						
4/19	8:00a-11:00a	H-1	H1 Aiea-Nimitz		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
4/19	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
4/20	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	4/20						
4/20	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
4/20	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
4/21	8:00a-11:00a	H-1	H1 King St-Ainakoa		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
4/21	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
4/22	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2							

Hwy-OM Weekly Lane Closure Request

Date:	4/25/2022																						
Area Crew:	Special Services																						
Supervisor:	Johnson																						
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates									
4/25	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunailo Hm Rd		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3										
4/25	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1										
4/26	2:00a-6:00a	92	Nimitz Hwy - Ward Ave		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	4/26									
4/26	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunailo Hm Rd		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3										
4/26	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1										
4/27	2:00a-6:00a	92	Ward Ave - Kalakaua		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	4/27									
4/27	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3										
4/27	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1										
4/28	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3										
4/28	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1										
4/29	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2										

Hwy-OM Weekly Lane Closure Request

Date:	5/2/2022																		
Area Crew:	Special Services		OVERTIME																
Supervisor:	Johnson																		
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPDF	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates					
5/2	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L,Medial/R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/2	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
5/3	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/3					
5/3	8:00a-11:00a	H2	H-2 Waiawa - Wiliikina		Roving	L,Medial	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/3	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1						
5/4	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/4					
5/4	8:00a-11:00a	H2	H-2 Waiawa - Wiliikina		Roving	R,Shldr	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/4	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1						
5/5	8:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/5	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1						
5/6	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2						

Hwy-OM Weekly Lane Closure Request

Date:	5/9/2022																			
Area Crew:	Special Services	OVERTIME																		
Supervisor:	Johnson																			
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates						
5/9	8:00a-11:00a	H1	H1 Kunia - Kalaeloa		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/9	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
5/10	2:00a-6:00a	H1	H-1 Halawa - Waipahu		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/10						
5/10	8:00a-11:00a	H1	H1 Nimitz-Aiea		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/10	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
5/11	2:00a-6:00a	H1	H-1 Waialua - Nimitz		Roving	L,Medial	E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/11						
5/11	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/11	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
5/12	8:00a-11:00a	H-1	H1 King St-Ainakoa		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/12	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
5/13	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2							

Hwy-OM Weekly Lane Closure Request

Date:	5/16/2022																			
Area Crew:	Special Services																			
Supervisor:	Johnson																			
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates						
5/16	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunaillo Hm Rd		Roving	L Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/16	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
5/17	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/17						
5/17	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunaillo Hm Rd		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/17	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1							
5/18	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/18						
5/18	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/18	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1							
5/19	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
5/19	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1							
5/20	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2							

Hwy-OM Weekly Lane Closure Request

Date:	5/23/2022																		
Area Crew:	Special Services																		
Supervisor:	Johnson																		
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates					
			OVERTIME																
5/23	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/23	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
5/24	2:00a-6:00a	92	Nimitz Hwy - Ward Ave		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/24					
5/24	8:00a-11:00a	H-2	H-2 Waiawa - Wiilikina		Roving	L,Medial	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/24	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
5/25	2:00a-6:00a	92	Ward Ave - Kalakaua		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	5/25					
5/25	8:00a-11:00a	H-2	H-2 Waiawa - Wiilikina		Roving	R,Shldr	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/25	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
5/26	8:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
5/26	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
5/27	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2						

Hwy-OM Weekly Lane Closure Request

Date:	5/30/2022																
Area Crew:	Special Services																
Supervisor:	Johnson																
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates			
5/30			HOLIDAY														
5/31	8:00a-11:00a	H-1	H-1 Kunia-Kalaeloa		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	HPD2, SS-3	2	8:00a-11:00a	3	3				
5/31	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1				
6/1	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L,Medial/R,S	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3				
6/1	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1				
6/2	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L,Medial/R,S	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3				
6/2	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1				
6/3	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal			7:00a-3:00p	2	2				

Hwy-OM Weekly Lane Closure Request

Date:	6/6/2022																					
Area Crew:	Special Services																					
Supervisor:	Johnson																					
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates								
6/6	8:00a-11:00a	H-1	H1 King St-Ainakoa		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3									
6/6	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1									
6/7	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/7								
6/7	8:00a-11:00a	72	Kali Hwy Ainakoa - Lunaillo Hm Rd		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3									
6/7	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1									
6/8	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/8								
6/8	8:00a-11:00a	72	Kali Hwy Ainakoa - Lunaillo Hm Rd		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3									
6/8	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1									
6/9	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1									
6/10	HOLIDAY																					

Hwy-OM Weekly Lane Closure Request

Date:	6/13/2022																			
Area Crew:	Special Services																			
Supervisor:	Johnson																			
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates						
6/13	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
6/13	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
6/14	2:00a-6:00a	H1	H-1 Halawa - Waipahu		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/14						
6/14	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
6/14	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1							
6/15	2:00a-6:00a	H1	H-1 Waiawa - Nimitz		Roving	L,Medial	E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/15						
6/15	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
6/15	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1							
6/16	8:00a-11:00a	H2	H-2 Waiawa - Wilikina		Roving	L,Medial	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
6/16	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1							
6/17	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2							

Hwy-OM Weekly Lane Closure Request

Date:	6/20/2022																				
Area Crew:	Special Services																				
Supervisor:	Johnson																				
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPDH	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates							
6/20	8:00a-11:00a	H2	H-2 Waiawa - Wilikina		Roving	R.Shldr	N.S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
6/20	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
6/21	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L.Medial	W.E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/21							
6/21	8:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
6/21	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
6/22	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R.Shldr	W.E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/22							
6/22	8:00a-11:00a	H1	H1 Kunia - Kalaeloa		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
6/22	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
6/23	8:00a-11:00a	H1	H1 Aiea-Nimitz		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
6/23	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1								
6/24	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2								

Hwy-OM Weekly Lane Closure Request

Date:	6/27/2022													
Area Crew:	Special Services													
Supervisor:	Johnson													
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems: Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates
6/27	8:00a-11:00a	H201	H201 Moanalua Frwy		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3	
6/27	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1	
6/28	2:00a-6:00a	92	Nimitz Hwy - Ward Ave		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/28
6/28	8:00a-11:00a	H-1	H1 King St-Ainakoa		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3	
6/28	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1	
6/29	2:00a-6:00a	92	Ward Ave - Kalakaua		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	6/29
6/29	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunalilo Hm Rd		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3	
6/29	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1	
6/30	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunalilo Hm Rd		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3	
6/30	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1	
7/1	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2	

Hwy-OM Weekly Lane Closure Request

Date:	7/4/2022																				
Area Crew:	Special Services																				
Supervisor:	Johnson																				
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates							
7/4																					
7/5	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/5							
7/5	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
7/5	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
7/6	2:00a-6:00a	H1	Puuloa - Kapiolani I/C		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/6							
7/6	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
7/6	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
7/7	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L,Medial/R,S	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3								
7/7	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1								
7/8	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2								

Hwy-OM Weekly Lane Closure Request

Date:	7/11/2022																							
Area Crew:	Special Services																							
Supervisor:	Johnson																							
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPDR	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates										
7/11	8:00a-11:00a	H2	H-2 Waiawa - Wiliikina		Roving	L,Medial	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3											
7/11	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1											
7/12	2:00a-6:00a	H1	H-1 Halawa - Waipahu		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/12										
7/12	8:00a-11:00a	H2	H-2 Waiawa - Wiliikina		Roving	R,Shldr	N,S	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3											
7/12	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1											
7/13	2:00a-6:00a	H1	H-1 Waiawa - Nimitz		Roving	L,Medial	E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/13										
7/13	8:00a-11:00a	H1	H1 Waiawa - Kalaeloa		Roving	R,Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3											
7/13	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1											
7/14	8:00a-11:00a	H1	H1 Kunia - Kalaeloa		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3											
7/14	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	1	1											
7/15	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal		0	7:00a-3:00p	2	2											

Hwy-OM Weekly Lane Closure Request

Date:	7/18/2022																			
Area Crew:	Special Services																			
Supervisor:	Johnson																			
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R,L,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPDF	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates						
			OVERTIME																	
7/18	8:00a-11:00a	H1	H1 Aiea-Nimitz		Roving	R Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
7/18	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
7/19	2:00a-6:00a	H1	Puuloa - Kapiolani //C		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/19						
7/19	8:00a-11:00a	H1	H201		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
7/19	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
7/20	2:00a-6:00a	H1	Puuloa - Kapiolani //C		Roving	R Shldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/20						
7/20	8:00a-11:00a	H1	H1 King-Ainakoa		Roving	L,Medial/R,S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
7/20	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
7/21	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunalilo Hm Rd		Roving	L,Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3							
7/21	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1							
7/22	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2							

Hwy-OM Weekly Lane Closure Request

Date:	7/25/2022																		
Area Crew:	Special Services	OVERTIME																	
Supervisor:	Johnson																		
Work Dates	Work Times	Route #	Rd Name	Work Zone (Cross Streets)	# of Lanes Closed or Roving	Which Lane (R.,CTR) or Shldr	Direction (NSEW)	Activity (& Comments)	HPD Start & End	HPD#	Statewide Safety Systems Start & End	SSS# Trucks	SSS# Workers	Plan OT Dates					
7/25	8:00a-11:00a	72	Kal Hwy Ainakoa - Lunaillo Hm Rd		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
7/25	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
7/26	2:00a-6:00a	92	Nimitz Hwy - Ward Ave		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/26					
7/26	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	L.Medial	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
7/26	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
7/27	2:00a-6:00a	92	Ward Ave - Kalakaua		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	2:00a-6:00a	2	2:00a-6:00a	2	2	7/27					
7/27	8:00a-11:00a	H-3	H-3 Halawa - Halekou		Roving	R.Shldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
7/27	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
7/28	8:00a-11:00a	H-3	H-3 Halekou - MCBH		Roving	L.Medial/R.S hldr	W,E	Mechanical Sweeping / Debris Removal	8:00a-11:00a	2	8:00a-11:00a	3	3						
7/28	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	1	1						
7/29	7:00a-3:00p	H1,H2,H3,H201	H1,H2,H3,H201		Roving			Roving Debris Removal	7:00a-3:00p	0	7:00a-3:00p	2	2						